CIC #: 98EPA  SUPERFUND

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

L

Bilied Date: 01-Aug-2013 :
Customer Order Number DW96957731 Mission Assignment No: .
DIAMOND HEAD QU1 329881 BZ801 N
EPA 640 i
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. :
27063971 .

Partial # 44 01-Jul-2013 Thru 01-Aug-2013 ook

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

Page 1of 1
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Accounts Of

il
Jlity: Diamond Head Oi

ij\g#.y DW96957731- -01-0
RPM:  Grisell Diaz-Cotto

Date; 911212013
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A S A T

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

-

MILLINGTON TN 38054-5005

Billed Accountmg Classification

Bl|l|ngAccountlng Classification- -

068 068 X 8145.0000 2010 00 0000 012731 0030 OOOOO

~§154039 096 NAX 31220000 G5 08 2416 868 015731 96231

Line ltem Moa- .- - R Descrlptlon
1 [NHOUSE OTHER RESOURCES SUPERFUND M&S
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $445.48
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $131.30
1 INHOUSE - LABOR LABOR $937.86
Subtotal: $1,540.39
Total Billed Amount: $1,540.39
Less Partial Amount Paid: $0.00
CORRPS CERTIFICATION .

u t te: 31-Aug-2013 : 1,540.39

| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date g Pay This Amount i

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SKOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

B ANp2s A

D
yzabett A, Franklin
?f‘@jog% M NAc ol
i
Funds Authorized: $194,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $165,715.43 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $164,175.04 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c ¢ Billed A t $1’540 39 payment requested is approved and should be paid as indicated.

urrent Billed Amoun AN

Total Flux Billed: $0.00

Prow Flue Billed. $0.00 Date N O

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 694520

DA Form 4445-R .
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.386 v2.1.4
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Page: 101
99EPA Date: 02--AUG-2013
Time: 10:46:43
. ‘ PROGRESS REPORT
KANSAS CITY DISTRIGT
DIAMOND HEAD OIL R@F;NERY, NI
IA Number: DW96957731"
MONTHLY REPORT FOR JULY 2013
o Revised Reimbursable Direct Fund Cite IAbTotals
(096X3122) (096X3122)
STATEMENT OF CHRRGES FOR PERIOD:
Total Funds Authorized: $194,000.00 $1,526,000.00 $1,720,000.00
Less?Total-Ekpenditures; (=) $165,715.43 $574,280.33 $740,005.76
Less Undelivered Oxders: (-} $0.00 $471,709.67 $471,709.67
Less;Commitments: {-)-. $18,613.01 $0.00 $18,613.01
Funds Available Balaﬁce; $9,671.56 $480,000.00 5$489,671.56
BITLING ACTIVITY (096X3122) ¢
T T
Bill Number: 27063971
" _Funds- Expénded During Reéort Period: $1,540.38
Total Billed to Date: $165,715.43
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Pexiod: $0.00
33

Total Expended to Date:

$574,290.
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KBNSAS CITY DISTRICT
DIAMOND HEAD OLL REFINERY, NJ
IA Number: DWS6957731

Bill Number: 270633971 5
Bill Invoice Date: 01—Ag§i2013

PROGRESS REPORT

i

Monthly Billing Amount $1,540.39 w
Monthly Direct Fund Ciﬁe Contract Cost(068X8145): $0.00
E E ' Costs for | Prior Month's. . Project Costs
Budget Categories ' Current Month Sommary ’ to Date
a Personnélj - T ; - $586.16 $55,518.75 $56,104.81
b Fringe Benefits i ' _ §351.70 $26,444.36 . §298,7%6.06
¢ Travel ~ Tel ' $0.00 $14,997.78 $14,997.78
d Equipment ’ . 50.00 $0.00 $0.00
e Supplies ; $0.00 $0.00 $0.00
f Procurement . R $0.00 $0.00 $0.00
g Construction - st $0.00 $0.00 $0.00
h Other S _' o ’ : : $25.75 $10,884.60 $10,810.35
i Total Direct Charges $963.61 $110,845.49 $111,809.10
j Tptal Indireet Chérg‘ $576.78 $53,328.55 $53,906.33
$1,540.38 $164,175.04 "$165,715.43
Fanction Hours Labor Amount
'ELTZABETH FRANKILIN " KANSAS CITY DISTRICT HTRW PROJECT MANAGER 11.50 $1,514.64
$1,514.64




PM-ES

Progress Report for EPA Region Il

Diamond Head Oil Refinery, NJ Remedial Design — OU1
Remedial Design Operable Unit 1

Bili No.:

27063971;
Partial #44

IAG DW86957731/BZ2801 IAG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 6/30/14 P2: 329881/FWI: G0C947

Reporting
Period:

From:
July 1, 2013

To: EPA RPM USACE PM
August 1, 2013 Grisell Diaz-Cotto Elizabeth Franklin

l Work Performed

This Period

Task Order 0004 Invoices. No invoices paid during the reporting period.

New Task Order XXX,
o On 12 Jul 13, received word the project would be funded during FY13. Proposed draft schedule to

award to G. Diaz-Cotto.
Discussed proposal with J. Hess and the potential need to obtain current pricing.
On 18 Jul 13, received updated proposal with current pricing rates and subcontract bids.
Discussed action with contracting office and coordinated for the award in FY13 calendar of contracting
actions. Met with contract specialist regarding details of work needed to update all the internal
paperwork.

Funding. Funds will be allocated to this IA from 1A 2165. On 23 Jul 13, provided funding needs for this IA and the
amount of funding to be shifted from 1A 2165 to support the PDI. Coordinated the funding needs with J. Hess and
G. Diaz-Cotto.

Pre-Design Investigation (PDI).
o On 23 March 2013, team reviewed all planning documents and comments were provided to EPA and
CH2M Hill.
o CHZ2 has begun plans for comment response and will provide a marked up version of all planning
documents.

Schedule. On 17 Jul 13, the project schedule was updated and is considered draft until the date for task order award
is more certain.

Preparation of Progress Report and Project Expenditures spreadsheet.

None.

2 Dec 2009; New A funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, IA Amendment#1 funding received totaling $170,000; for total IA value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; A Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

Management tasks minimal; project has been in soft close status.

Pre-design Work Plan. Received final comments and further changes will be on hold pending funding.

Project status updated with recent decision to fund the PDI in FY13. Preparation of updated proposal, update of
schedule and discussion with Corps PM on upcoming actions.

10F3



PM-ES

Prorss Rort for EPA Region |l )

roject Work, Meetings & Milestones.

Narratve e  FY13. Project placed on hold pending further guidance on funding,

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted.

31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted.

27 September — 1 October 2010: Pre-Design Investigation LNAPL Sampling

12 November 2010: Phase 1 Bench Scale test initiated.

20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1).
24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).

31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11
with med/low soil sample results).

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale.

25 January 2012: Meeting held to discuss Phase 1 bench scale sampling results and confirm Phase 2 column setup.
20 February 2012: Collected final Phase 1 bench scale samples.

7 March 2012: Phase 2 Bench Scale test initiated.

22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation
planning began.

September 2012: Phase 2 columns dismantled and soil sent offsite for disposal.

None.
Most recent draft update is 17 July 2013 with updated FY 13 plan to award PDL
Anticipate fands during the next reporting period with task order award soon thereafter,

IAG Summary

Amendment Funding Cumulative Funding

USACE Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45,000 $255,000 Initial 12/2/09 - B $300,000

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000

20F3
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PM-ES

Progress Report for EPA Region |l

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 | $255,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-00186;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 | $141,000.00 $0.00
Contract - CH2M Hill Wg12DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov
10 $650,000.00 $0.00 | $178,290.33 | $471,709.67

Contract F ing Avai

ble

ALS
Kansas City Corps In-House Labor/Travel

$480,000.00

$166,425.00

0
$1,5614.64

$154,805.08

e
$11,619.92

Superfund M&S Fee
: ik

Contract/Corps

Grand Total -

$27,575.00
ORB
$1,720,000.00

$25.75
S
$1,540.39

$10,810.35
[l 4e
$740,005.76

$16,664.65
9281284
$979,994.24

IAG Project Description (block 12 of |A)

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Qil

Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Name

Corttact Information

Responsibikty

Beth Franklin

(816) 389-3581

Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 3893579

Project Geologist

Amy Darpinian

(816) 389-3897

Project Chemist

Jason L’Ecuyer

(816) 389-3908

Project Process Engineer

Michael Dolly

(816)389-3430

Contract Specialist

Trudy Shannon

(816)389-3822

Contracting Officer

Scott Youn

Prepared by:
Elizabeth Franklin

Project Manager

28 August 2013

(816)389-3589

Contracting Officer Representative

30F3
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